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Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

009214 see below CE line

Staked by Date Work Started Date Work Completed Date
Graham Construction 3/4/2020 3/4/2020

3/3/2020

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Paul Hutchinson 3/4/20
4/15/2020 4/16/2020

AS FOLLOWS:

237.50 - 225.00 = 125 L.F.
OK to Pay 12.5 L.F. of barrier

Bl #49
REMOVING AND RESETTING EXISTING PERMANENT BARRIER

TP2-3 CE approx. 323+42 to 325+79 (LT) = 237.50 L.F. of barrier.

PREVIOUSLY PAID: 225.00 L.F.

CORRECTIONS ARE BEING MADE TO THIS ITEM FROM THE LAST PAY ESTIMATE,

Measurements were made with a calibrated measuring wheel.

Item Num  Material Brand

Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No. Date Init. Date No.
0049 REMOVING AND 2 4/20/2020 L.F. 125 889 04/20/20 24
RESETTING EXISTING
PERMANENT BARRIER
Attachments

M File Attachment

DOT Form IP 422-635ER EF
Revised 4/2009



